





**GOVERNO DO ESTADO DO PARÁ**  
**PREFEITURA MUNICIPAL DE PRAINHA**  
**MUDANÇA SE FAZ COM RESPONSABILIDADE**



12	FORRO	R\$ 161.504,08	3,23%						30%	20%	20%	20%	10%
									R\$ 48.451,22	R\$ 32.300,82	R\$ 32.300,82	R\$ 32.300,82	R\$ 16.150,41
13	PINTURA	R\$ 205.885,26	4,12%							30%	25%	25%	20%
										R\$ 61.765,58	R\$ 51.471,32	R\$ 51.471,32	R\$ 41.177,05
14	COMBATE INCÊNDIO	R\$ 9.757,40	0,20%										100%
													R\$ 9.757,40
15	IMPERMEABILIZAÇÃO	R\$ 27.426,73	0,55%			30%	30%	20%	20%				
						R\$ 8.228,02	R\$ 8.228,02	R\$ 5.485,35	R\$ 5.485,35				
16	CASA DE BOMBA	R\$ 31.771,66	0,64%				30%	30%	20%	20%			
							R\$ 9.531,50	R\$ 9.531,50	R\$ 6.354,33	R\$ 6.354,33			
17	LIMPEZA FINAL	R\$ 4.171,98	0,08%										100%
													R\$ 4.171,98
18	DIVERSOS	R\$ 66.644,57	1,33%									80%	20%
												R\$ 53.315,66	R\$ 13.328,91
<b>TOTAL</b>		<b>R\$ 4.993.037,08</b>	<b>100%</b>	<b>R\$ 277.122,31</b>	<b>R\$ 95.690,15</b>	<b>R\$ 347.644,61</b>	<b>R\$ 591.497,94</b>	<b>R\$ 509.474,63</b>	<b>R\$ 490.512,89</b>	<b>R\$ 434.712,21</b>	<b>R\$ 131.420,79</b>	<b>R\$ 106.491,15</b>	